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NPIC/TSSG/RED/SDB-024-T70
8 June 1970

MEMORANDUM FOR: HPSC Coordinating Committee

SUBJECT : Progress Report on the High Precision Stereo Comparator
Program

1. The scheduled meeting of the HPSC Coordinating Committee for
15 June 1970 is cancelled. The technical monitor will be at[:::]from
15 to 17 June 1970 to review the progress of this program.

2. Anyone having material to be delivered to[::] or requiring
information from the contractor is requested to contact the technical
monitor prior to 12 June 1970.

3. The optical system has arrived at [ _](22 May) and is being
intergrated into the HPSC system. It appears that the optics came
through the shipping procedure without damage.

4, The environmental black box arrived at[::::hn a damaged con-
dition. Representatives of the Office of Logilstics will be at[:::]on
11 and 12 June to rectify the situation.

5. [:::]has rejected the 10 and 20 inch mirrors for the inter-
ferometer assembly. These mirrors were fabricated by | |land
are supposed to be flat to less than wavelength of light. [ [tests

indicate that the flatness varied by several wavelengths of light.
is negotiating with |to get replacement mirrors at the earliest
che

possible date. If there Is a lead time, this could seriously
affect the progream schedule. expects to be able to provide further

information to the monitor -n 16 June 1970.

6. [:::jsccepted the correlation system at [:::]during May. This
system will arrive at the[ |plant this week.

7. Copies of the Operator Training Manual have been submitted by
[ ]end are currently being reviewed by IEG/PHD.

8. | | Project Manager has documented instructions

for assembling the optical system and they will be submitted to the Center

in mid-June 1970.

Declass Review by NIMA/DOD
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GUBJECT: Progress Report on the High Precision Stereo Comparator Program

:was glightly {njured at the |:|plant while assisting

9.
1n the optlcs assem ly. He vroke a small bone in bis right wrist and
will have his right arm in a cast for several weeks.

10. The schedule calls for 98% of the work to ve completed by 29
Mey and 87% hes already been accomplished.

- 5.—

Technical MONILIT

pigtribution:

Original - Route & F
IEG/PHD (
TSSG/ESD
NPIC/PPB]
PSG/AID {
TEEG/SED
TEEG/APS]
T8SG/SRB
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NPIC/TSSG/RED /SDB/ 8 June 1970
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